REENGINEERING THROUGH INFORMATION TECHNOLOGY

ATTACHMENT Il

LOUISIANA TECHNOLOGY INNOVATIONS FUND
MILITARY DEPARTMENT, SKYCELL SATELITTE TERMINAL
PROGRESS REPORT

[September 30,1999]

DEPARTMENT/AGENCY: Military Department/Office of Emergency Preparedness

PROJECT TITLE: Skycell Satellite Terminal

PROJECT LEADER:

COL Michael L. Brown, Assistant Director, Office of Emergency Preparedness

Mr. Matt Farlow, Chief, Operations Division, Louisiana Office of Emergency Preparedness (LOEP), 625
North 4™ Street, P.O. Box 44217, Baton Rouge, LA 70804-4217. Phone: (225) 342-5470; Fax: (225) 342-
5471; E-mail Address: mfarlow@hotmail.com Web-site: http://199.188.3.91.

DESCRIPTION OF THE PROJECT:

The mission of the Operations/Communications Division is to provide, maintain, and
support a 24 hour alert and notification system which will provide fail-safe
communications between the LOEP, parish Emergency Operation Center (EOC), and other
governmental agencies.

The need therefore, is for a fully integrated communication system for the transmission
of voice, data, facsimile, and imaging operability to enhance the communication
capability between the LOEP and all parishes Emergency Operation Center (EOC), state
and agencies.

The Skycell Satellite Terminal system will be a stand alone, yet portable tertiary
communications platform, which will provide coverage approaching 100% for
operational units within Louisiana. The system will provide satellite terminal to satellite
terminal voice, data, fax, broadcast, and video capabilities. The system is provided by
American Mobile Satellite and is known as the “Skycell Satellite Terminal”.
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V.

VI.

PROJECT STATUS:

A.

Brief Summary.

The personnel responsible for this project overcame numerous delays brought on by an
active hurricane season last year to get this project to completion in time for the 1999

hurricane season.

Accomplishments.

1. All purchase orders were released to the vendor.
2. The Skycell Satellite Phones were delivered to the LOEP.
3. Distribution of the Skycell Satellite Phones to each parish is due to begin July

15, ’99.

4. Sufficient satellite service time has been procured to insure continuity of
service through the hurricane season.

C. Problems Encountered/Action Taken or Planned.

Pitfalls have revolved around the issues of product model changes, bid
solicitation, and purchase order release.

1. On February 3, 1999 the vendor advised of obsolescent product numbers.

The necessary corrective actions were taken and the correct phones were
ordered with contract award in Mar 99.

2. The Skycell Satellite Phones were received at the LOEP in June 1999.
3. Programming and setup issues delayed the deployment of the phones until

July 1999.

Cost VS. Budget:

A.

Category
Equipment

Software

Telecommunications

Professional/Contract Services

Other Costs

Total Project Cost

Budgeted Actual Surplus
$ 297,568 $ 294,511 $ 3,057
-0- -0- -0-
$ 141,432 $ 141,432 -0-
$ 105,000 $ 105,000 -0-
-0- -0- -0-
$ 544000  § 540043 $ 3,057
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VII.
PERIOD:

EXPENDITURES.

ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS REPORTING

DESCRIPTION PO/CONTRACT QTY REC | UNIT PRICE | TOTAL COST
Skycell Satellite Phones PO112 993329389 80 $ 3,681 $294,511
Setup Charges, etc. PO112 000000223 1 $ 4,400 $ 4,400
Annual Operating Service Same 2 $ 50,300 $100,600
710 minutes of airtime Same 80 $ 1,768 $141,432
Total Expenditures $540,943

VIl. ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS REPORTING

PERIOD:

OBLIGATIONS

CATEGORY FY 1999 FY 2000 TOTAL COST

Equipment $ 294,511 $ 3,057 $ 297,568

Telecommunications $ 141,432 -0- $ 141,432

Professional/Contract Services $ 105,000 -0- $ 105,000
$ 540,943 $ 3,057 $ 544,000
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